
CIC ft: 99EPA SUPERFUND VOUCHER FOR TRANSFERS
BILLED DATE 01-APR 2004 BETWEEN APPROPRIATIONS AND/OR FUNDS
CUSTOMER ORDER NUMBER DW96941975 (AR 37-1)

(DIAMOND ALKALI (TA RI/FS) BZ694

PAGE NO. 001
ACCOUNTS OF

D.O. VOUCHER NO. BU VOUCHER NO. BILL NO. PAID BY CHECK NO. COLLECTION VOU. NO.

27024723
PARTIAL tt 15 Ol-MAR-2004 THRU Ol-APR-2004

00-*Jo£t
Oi

BILLED OFFICE (MAIL TO):

U S ENVIRONMENTAL PROTECTION AGENCY
ACCOUNTING OPERATIONS OFFICE
26 W MARTIN LUTHER KING DRIVE

BILLING OFFICE (SEND REMITTANCE TO):

USACE FINANCE CENTER
KANSAS CITY DISTRICT G5
5720 INTEGRITY DRIVE

CINCINNATI OH 45268-7002
ATTN

MILLINGTON TN 38054-5005

BILLED ACCOUNTING CLASSIFICATION

68 20 X 8145.0000 2002 NA 0000 NA

LINE ITEM

CONTRACT
CONTRACT
INHOUSE -
INHOUSE -
INHOUSE

MOA

- OUTSIDE GOVERNMENT
- OUTSIDE GOVERNMENT
LABOR
LABOR
LABOR

000000

BILLING ACCOUNTING CLASSIFICATION

96 NA X 3122.0000 G5 08 2416 848 012975 96231
$165,881.44

DESCRIPTION

TRANSP OF GOVT EMPLOYEES OR OTHERS, PERDIEM ALLOW IN TVL STATUS & OTH INCIDENTAL TRVL EXP
PVT SCTR CONTRACTUAL ARCHITECTURAL & ENGINEERING SERVICES (AE CONTRACTOR EARNINGS)
DEPARTMENTAL OVERHEAD COSTS
GENERAL AND ADMINISTRATIVE OVERHEAD COSTS
LABOR

SUBTOTAL

PAYMENT DUE DATE Ol-MAY-2004

PARTIAL AMOUNT PAID

PAY THIS AMOUNT

$165,881.44

$1,571.50
$155,264.33
$2,471.74
$1,314.81
$5,259.06

$165,881.44

$.00

$165,881.44

/ HOT THE ABOtf SRHCLES Wit <*i^ ••
• /IBS PERFOfMB AS STATED AND \M
£9 IS CORRECT TO THE BEST OF ¥*
BE HMD AND CHARGES TO THE *̂

FUNDS AUTHORIZED:
TOTAL BILLED AMOUNT:

PREVIOUS BILLED AMOUNT:
CURRENT BILLED AMOUNT:

TOTAL FLUX BILLED:
PREVIOUS FLUX BILLED:
CURRENT FLUX BILLED:

$1,050,000.00
$396,791.22
$230,909.78
$165,881.44

$.00
$.00
$.00

CERTIFICATE OF OFFICE BILLED
I CERTIFY THAT THE ABOVE ARTICLES WERE RECEIVED AND ACCEPTED OR THE SERVICES PERFORMED AS
STATED AND SHOULD BE CHARGED TO THE APPROPRIATION(S) AND/OR FUND(S) AS INDICATED ABOVE,
OR THAT THE ADVANCE PAYMENT REQUESTED IS APPROVED AND SHOULD BE PAID AS INDICATED.

AUTHORIZED ADMINISTRATIVE OR CERTIFYING OFFICER

DA FORM 4445-R
APPROVED BY TREASURY -
FOR USE IN LIEU OF SF 1080



PM-ES
Progress Report for EPA Region II

5/19/2004

Site:

Bill No.:

Diamond Alkali, Operable Unit 3, Passaic River Study
Expansion, New Jersey
27024723
Partial #15

Reporting
Period:

From:
Mar 1,2004

IAG No.:
NWK

Phase: RI/FS, OU3

DW96941 975 (BZ694) IAG IAG Expiration Date:
Award Date: 9/24/02 1 2/31 /07

To:
Apr 1. 2004

EPA RPM
Alice Yeh

Other Corps
N/A

USAGE PM
Elizabeth Buckrucker

Work Performed

Project progress conference calls with EPA/MPI; held 8 and 23 March 2004. Review and update of project action item
list. HydroQual and Battelle personnel also provide status of their work during these calls.

On 2 March 2004, meeting with A. Yeh in EPA offices. Discussion concerning overall budget and schedule and the
EPA efforts concerning both the negotiations with PRP's on Passaic River and the AOC for Newark Bay.

On 3 March 2004, attended the Agency Scoping Meeting in EPA offices. Also attending were representatives from the
three lead agencies (EPA, Corps - NY and OM R), the Trustees, Consultants, subconsultants and numerous other
team personnel from EPA and Corps. The purpose of this meeting was to discuss overall project priorities, schedule
and funding as they related to major elements of the project.

On 4 March 2004, attended the PREmis demonstration session. Also attending were EPA, Corps- NY, OMR and
MPI. MPI presented mapping and reporting features programmed into PREmis under current Task Order.
Feedback was given and MPI will be incorporation additional features and functions when additional budget is
allocated to this work item.

On 4 March 2004, attended the Project Team Meeting at EPA offices. Discussion included PVSC potential
participation, PRP participation. Community involvement planning status, upcoming conference on 9 Jun 04 and the
Newark Bay AOC.

On 5 March 2004, provided comments to MPI on the Data Quality Scheme Memo. Discussed these comments during
the project progress call on 8 March 2004.

On 8 March 2004, during the bi-weekly progress call; Lisa Baron (OMR) participated for discussion of the
OMR/Rutgers 2004 sampling plans. The OMR SOW was made available for review prior to call and MPi had also
prepared a summary of possible fieldwork tasks, which were discussed. This coordination is to continue and
comments are to be provided to OM R on their plans.

On 9 March 2004, the KC COE Contracting Officer received letter from MPI requesting ability to perfonn work for a
company currently on the Entorcanent List. Coordinated response with EPA and on 22 March 2004, received letter
from A. Yeh recommending approval for this request. Further discussion concerning the COl procedures occurred
resulting in a memorandum prepared by A. Yeh dated 30 March 2004.

On 17 March 2004, conference call held between EPA (A. Yeh), MPI (B. Fidler, L. S-Greco) and Coips (B.
Buckrucker) to plan the input and consensus meetings discussed during the Agency Scoping Meeting on 3 March
2004. The goals, personnel, dates and meeting consolidation were planned and subsequently the graphic and table
were revised and provided to the entire team for scheduling these meetings.

On 25 March 2004, MPI (J. Bennett, B. Fidler and Lisa S-Greco) visited the KC Corps District offices. Part of their
agenda was to have discussion with the Contracting Officer (Pain Wittler-Stichweh), Contracting Officer's
Representative (Ed Bristow) and PM (Beth Buckrucker). These discussions concerned the MPI reporting and cost
tracking. The existing table was detennined to be too difficult and more; suited to a construction project. MPI
proposed a more simplified version for cost tracking and cost projections. It was agreed that this version would be
used in the next reporting period, realizing that some modifications may be needed as it's reviewed and used.
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Progress Report for EPA Region II

Mfarft This Period
(cantnueo)

Update of the contract expenditure and projection spreadsheet for I AC -1975. A copy of the spreadsheet for the I AC is
included with this monthly hill (hard copy).

MPI received the final invoice from HQI for TO 0008. MPl estimates this TO will be over budget by approximately
$ 15,000. Discussions were held between MPI (B. Fidler) and COE (E. Bristow and B. Buckruckcr) concerning the
applicability of fee to the entire amount of the additional cost. B. Fidler has the action to determine how much of the
work was due to the change in HQI project management and the "transition cost" for the new PM. These costs
should not be subject to fee. MPI will submit the WVN/ATP requesting modification after discussions with HQI on
this item. Funding exists on IAG - 19! 5 for this modification.

IAG 1975 expc;uliture projection anticipates all currently obligated funding will depicted by approximately 15 Jun 04.
MPI spending rate has decreased somewhat given the refocus for fieldwork in 2004 effort. However, it is still
expected that funding must be added to the contract in April 2004 to continue work on this project without
intaruption based on the number of simultaneous actions that are underway.

MeethgsTHs
Period

Meeting on overall schedule and budget; 2 March 2004; EPA RPM and COE PM

Agency Scoping Meeting; 3 March 2004; EPA/COE/OMR/Trustees/Consultants.

PREmis/Reporting Demonstration; 4 March 2004; EPA/COE/OMR/.MPI.

Telephone conference call; Passaic Team/PM Meeting - 4 Mar 04; EPA/COE/OMR/Trustees.

Telephone conference calls; Progress Meetings - 8 and 23 Mar 04; EPA'COE-KC & NY/MP1/HOI/BAT.

Telephone conference call; Agency Input/Consensus Meeting Discussion — 17 March 04; EPA/COE/MPI

Meeting; Cost Tracking and Reporting - 25 Mar 04; COE /MPI (at Kansas City COE offices)

KeyMfestones Prior to 1 Jan 03 - See IAG DW96941915 for milestones completed.

6 & 14 Jan 03 - Contract Negotiations with MPI - WAD 3.

11 Mar 03 - Task Order 0011 awarded for $325,262.00; WAD 3.

8 & 30 Oct 03, 12 Nov 03 - Contract Negotiations with MPI; WADs 4 & 5,

I Dec 03 - Task Order 001!/Modification 2 awarded for $502,836 (obligated); WADs 4 & 5.

12 Dec 03 - Contract Negotiations with MPI - WAD 6.

9 Jan 04 - Final Cost Proposal Received/Approved - WAD 6

2 Feb 04 - Task Order 0011 /Modification 3 awarded for $94,235 (obligated); WAD 6

CcntectorAatans/
Axmyfefrwrts

WAD I Work:

• WAD has been closed and is awaiting final contract modification for closure.

WAD 2 Work:

• On 12 Apr 04, comments on the Draft Report, Preliminary Mass Balance Modeling of Chemicals in the Passaic River
Study Area and Adjacent Waterways, were posted to PREmis.

WAD 3 Work:

Current status of the Technical Advisory Committee subcontracting effort is as follows

Technical Expert
Candidate

Bopp, Richard

Brownawell, Bruce

Butcher, Jonathan

Gobas, Frank

Subcontract Issued

21 -Jan-04

21 -Jan-04

Modified existing

21 -Jan-04

Subcontract Executed

10 Mar 04

1 Apr 04

10 Feb 04

28 Jan 04
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Progress Report for ERA Region II

Henningson, John

Lick, Wilbert

Luthy, Richard

Mason, Robert

Sanford, Larry

21-Jan-04

21-Jan-04

21-Jan-04

21-Jan-04

21-Jan-04

8 Mar 04

20 Feb 04

2 Mar 04

Apr 04

25 Feb 04

• On 22 Mar 04, EPA determined that Robert Mason has no conflict of interest and he was approved for work on the
Technical Advisory Committee.

WAD 4 Work:

• Participation in telephone conference calls as noted above. Preparation of Progress Report, EV curves and invoices.

• On March 3, 2004, the Agency Scoping Meeting was held at EPA's Region II offices. The purpose of the meeting was
to review major elements of the project, schedule, and funding, discuss priorities, and identify action items. The list of
attendees, presentation, graphics, handouts, agenda and minutes are posted on PREmis.

• On March 8, 2004, the Group 2 non-chemistry data was received from TSI and uploaded to the digital library.

• On March 9,2004, provide a graphic representing the input/consensus meetings was submitted to EPA and COE for
review and discussion.

• On March 17,2004, participated in conference call held between EPA (A. Yeh), MPI (B. Fidler, Lisa S-Greco) and
Corps (B. Buckrucker) to plan the input and consensus meetings discussed during the Agency Scoping Meeting on 3
March 2004. The goals, personnel, dates and meeting consolidation were planned and subsequently the graphic
produced by MPI and table prepared by EPA were revised and provided to the entire team for scheduling these
meetings

• On March 25, 2004, two ATPs/WVNs were submitted to COE; one to reconcile TO-0008 and one to add funding to the
negotiated budget under TO-OOl I.

• On March 25, 2004, a meeting was held with COE to discuss reporting options for financial information associated with
the project.

WAD 5 Work:

• Work continued on evaluating the historical data. This included exporting the data, comparing to several exceedance
criteria, determining the frequency of detection and establishing the preliminary list of contaminants of potential
concern (COPC).

• Meetings were held at MPI offices on 23-24 March 2004, with Battelle and HydroQual to discuss the historical data
evaluation, the needs for each aspect of the project (e.g. modeling, risk assessment, engineering) and how each of the
individual task fit together.

• HydroQual (HOI) set up an in-house library for literature to support modeling work. A library-cataloging database was
developed. Literature from the Passaic and CARP teams and the general HQI library were compiled and entered into
the library. A comprehensive literature search using various on-line sources was performed.

WAD 6 Work:

The CARP Management Committee indicated that CARP data was not going to be made available for use on the
Passaic project and only data HQI had in-house could be used. After review of this HQI in-house data, it was
detennined that the effort to upload the data would be significant; therefore, EPA determined that the CARP data would
not be uploaded to PREmis until it is validated and publicly available from Eiattelle (under the CARP contract). As a
result of this, it is likely that the historical data evaluation will not include any CARP data.

Work is ongoing on programming the CIS mapping and reporting section of PREmis. Several features have been
programmed including themes, sample reports, themes page, search page and functionality, data filtering and excel
download.

On March 4,2004, a meeting held with Alice Yeh and Eric Stem (EPA), Beth Buckrucker(COE-KC), Tom Shea
(COE-NY), Lisa Baron (OMR), and Rob Danowski and Lisa S-Greco (MPI), to demonstrate mapping and reporting
features that had been programmed into PREmis as part of TOOOI I, WAD 6 as well as to obtain comments regarding
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• additional functionality that the team would like. The requested were all recorded, however, at this time, none are
budgeted.

• On March 12, 2004, a memo describing the CADD and EDO format that should be used by TSI for the Newark Bay
investigation was sent to EPA.

Projected Work, Meetings Milestones through next FY.

Namtve

Maethgs

KeyMfesfcnes
FoitHMiitfng

* On 20 February 2004, the Funding Spreadsheet was updated in consultation with Alice Yeh concerning out year
funding and then provided to US EPA.

• Continuation of Weekly Progress calls and Passaic PM calls.

• Continuation of Passaic PDT Meetings with all agency Project Managers, Trustees and Consultants (as needed).

• Agency Input/Consensus Meetings as noted above.

• Project visualization meeting planned with HQI; date TBD.

• April 2004 - Anticipate funding soon; required increase in funds for work to continue.

• April 2004 - WVN/ATP for TO 0008 to be received from M PI (slight delay based onfee discussions).

Issues
TecMc*:

SehaUe:

Fundng:

• Several coordination issues for obtaining data, getting the appropriate permissions for use and obtaining cooperation
from multiple agencies for this effort. None are considered to be "fatal flaws" at this time.

• Fieldwork discussions for non-chemistry work to be completed in the 2004 season. This effort has not yet been scoped
and MPl has not yet submitted a proposal for this work; anticipate these things to be completed in the near future.

• Recent refocus for possibility of conducting fleldwork in 2004; this may change some scheduled items slightly.

• The upcoming contract action obligation (for approximately $ 1 55k) will allow work to continue until mid-July
(estimated). Work will have to cease after this time until more funds are obligated to this contract.

• Schedule for receipt of additional (PRP) funds is June/July 2004 but is based on successful completion of USEPA
negotiations with the PRP group and all required actions that follow.

IAG Summary
Amendment Funding

USAGE Direct Fund Cite Amend # Date USAGE Direct Fund Cite Total IAG
1 .000,000

50,000

0

0

Initial

I

9/24/02

9/ 1 1/03

-

-

-

~

$ 1,000,000

$ 1,050,000

Note: Technical Assistance IAG; Procurement total = $875,000; Personnel = $175,000
This allocation of funding was changed to Procurement total = $925,000; Personnel $ 125,000 - EPA RPM approved this change in November 2003.
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Expenditures: USAGE & CONTRACT

Summary of Funds Spent Per Activity & Funds Remaining

Description

Contract - Task Order 00 1 1

Contract - Task Order
001 I/Mod 2 N™H

Contract - Task Older
OOll/ModS^2

Contract Dollars Available

Kansas City Corps In-House
Labor/Travel NOIC:

Totals

Funds For Activity

$ 325,202.00

$ 502,836.00

$ 94,235.00

$ 2,667.00

$ 125,000.00

$ 1 ,050,000.00

Funds Disbursed
This Month

$ 155,264.33

$0

$0

$0

S 10,617.11

$ 165,881.44

Funds Disbursed
To Date

$ 292,255.60

$0

$0

$0

$ 104,535.62

$396,791.22

Funds Remaining

$ 33,006.40

$ 502,836.00

$ 94,235.00

$ 2,667.00

$ 20,464.38

$ 653,208.78

Note I: Task Order 0011 /Mod I was administrative in nature; date extension and small change in fee/work structure or'dollars (total dollars did not change).
Note 2: Re-allocation of funds to provide more funding (550,000) tor contract procurement and decrease the Coips labor funds by $50,000.

Contract OWigations/Deobligations Plan (FY03/FY04)

Contract

DACW41-02-D-0003
DACW41-02-D-0003

DACW41-02-D-0003

Planned

$300,000
1,000,000

$500,000.00

Date

1/31/03
12/1/03

1/2/04

Total Funds Obligated Task Order 001 1

Actual

$325,262.00
$502,836.00

$94,236.00

$922.334.00

Date

3/11/03
12/1/03

2/2/04

Notes

New task older awarded; Task Order 00 1 1 (WAD 3).
Total negotiated amount is $ 1 ,1 87,91 1 .00 of which
$502,836.00 was obligated (WADs 4 & 5).
Total negotiated amount is $559,793 of which
$94,236 was obligated (WAD 6)

IAG Scope of Work Summary (block 13 of IAG)
This amendment obligates $1,000,000 to the U.S. Anny Corps of Engineers- Kansas City District for Remedial Investigation and Feasibility Study at
the Diamond Alkali OU3 Superfund Site (EPA ID: NJD980528996)

IAG Amendment #1 Scope of Work Summary (block 13oflAG)

This amendment obligates Urban Rivers Restoration Initiatives funds in the amount of $50,000 to the U.S. Anny Corps of Engineers - Kansas City
District for community relations activities in support of Remedial Investigation and Feasibility Study at the Diamond Alkali, OU3 Superfund Site
(EPA ID: NJD980528998)[PM note-cannot read last digit in EPA ID number; may be same as above]. This amendment also revises the
community relations task in the original scope of work.
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PM-ES
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Project Delivery Team
Name

Beth Buckrucker

Trudy Shannon
Pam Wittler-Stichweh
Ed Bristow

CcnbctMbmaCbn

(816)983-3581
Cell: (8 16) 728- 1884

(816)983-3822
(816)983-3827
(816)983-3583

/tesptnsWy
Project Manager

Contract Specialist
Contracting Officer
COR

-li/abeth Buckrucker
Project Manager
816-983-3581

Date: May 19,2004
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LOWER PASSAIC RIVER RESTORATION PROJECT Thru: 1 Apr04 

DW96941975; BZ694 
USACE/Contract Expenditures 

and 
Projected Expenditures 

FY03 FY04 
B 1 Number--> 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 

Item Sep-02 Jan-03 Feb-03 Mar-03 Apr-03 May-03 Jun-03 Jul-03 Aug-03 Sep-03 Oct-03 Nov-03 Dec-03 Jan-04 Feb-04 Mar-04 Totals 

Travel Expenses 0.00 928.80 493.00 463.30 1,601.71 1,816.30 451 .50 1,222.30 453.50 183.91 726.61 0.00 0.00 0.00 1,571.50 9,912.43 

Other: Reproduction Services/MIPRs for Labor 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 1,000.00 387.50 150.00 0.00 0.00 1,537.50 

Departmental Overhead 1,560.03 2,055.39 1,095.31 811 .33 1,627.35 1,940.05 778.69 1,673.86 1,930.51 1,470.43 1,494.22 1,273.34 1,698.21 2,095.78 2,471.74 23,976.24 

General/ Administrative Overhead 

~~ 
897.91 1,186.39 759.63 422.56 854.60 990.65 397.62 883.43 1,125.96 951.15 1,014.86 677.32 1,074.24 1,114.81 1,314.81 13,665.94 

Labor 3,591.50 4,745.46 3,073.56 1,690.28 3,560.93 4,127.83 1,656.80 3,681.04 4,691.55 3,840.98 4,059.29 2,709.23 4,296.87 4,459.13 5,259.06 55,443.51 

USACE Labor; monthly I \ 6,049.44 8,916.04 5,421.50 3,387.47 7,644.59 8,874.83 3,284.61 7,460.63 8,201 .52 6,446.47 8,294.98 5,047.39 7,219.32 7,669.72 10,617.11 b~ ': .c:-~ :_i~· 
Cumulative USACE Labor: \_ 6,049.44 14,965.48 20,386.98 23,774.45 31 ,419.04 40,293.87 43,578.48 51 ,039.11 59,240.63 65,687.10 73,982.08 79,029.47 86,248.79 93,918.51 104,535.62 104,535.62 

lAG Funding Received/Personnel : 175,000.00 (50,000.00) 125,000.00 

lAG Funding Received/Contract: 825,000.00 50,000.00 50,000.00 925,000.00 

Contracts Awarded 325,262.00 502,836.00 94,235.00 0.00 922,333.00 

Contract Disbursements; monthly (In oiced/Paid) 5,115.99 7,265.42 20,796.38 19,054.92 17,101.11 0.00 26,003.17 41,654.28 0.00 155,264.33 292,255.60 ( 
Cumulative Contract Disbusements 0.00 0.00 0.00 0.00 5,115.99 5,1 15.99 12,381.41 33,177.79 52,232.71 69,333.82 69,333.82 95,336.99 136,991.27 136,991 .27 292,255.60 

Cumulative Invoiced ; labor and contract 6,049.44 14,965.48 20,386.98 23,774.45 36,535.03 45,409.86 55,959.89 84,216.90 111,473.34 135,020.92 143,315.90 174,366.46 223,240.06 230,909.78 396,791.22 

Remaining lAG $$ 1,000,000.00 993,950.56 985,034.52 654,351.02 650,963.55 643,318.96 634,444.13 631,159.52 623,698.89 665,497.37 659,050.90 650,755.92 142,872.53 135,653.21 33,748.49 23,131.38 

Lower Passaic River Restoration Project 

!---cumulative Contract Disbusements ,.._Cumulative Invoiced; labor and contract ..... Cumulative USAGE Labor: - lAG Funding --USAGE Projection I 

:·::::: ~---~~~~~~~~~~~~~~----_-_-_-_-_--_ -_ -_-_--:·_ -_ -_ -_-_._--_-_--_ -_ -_ -_ -_ -_ -_ -_ -_ -_ -_ -_ -_ -_ -_ -_·_-_-_ -_-:_-_-_-__ -_-_-_-_-_-----~~::~~~~;;;;;~·;;;;;;;;;;;;;;;;;;;;;;;;;;~;· ;;;;;;;~~-;;;;~~--~~· ~~~~~--- ====--===========::=====-=--c--11 
R2 =0.965~ 

~ 800,000~----------------------------------------------------------------------------------~~~~ 

.!§ ----- ! 
soo.ooot----------------------------------------------------------------------------------~~~~~------. 8 l 

•oo .ooof==~=:;:_:::;::::;:::;;;_;;~~~~~~~~~~~~~~~~~~,-~~~~~·~=====~11· 200,000 

i ~ ~ i I i ~ i i ~ i ~ i j i l l t 
Months 

lAG 1915 & 1975 Summary _Mar 04.xls 1 of 1 Updated: 19 May04 


